

BOROUGH OF UNION BEACH -LEGAL NOTICE

NOTICE OF CONTRACT CHANGE ORDER EXCEEDING 20%

A change order exceeding 20% of the original contract amount has been approved by the Governing Body of the Borough of Union Beach, as follows: Contractor: North American Pipeline Services, LLC Nature of Contract: Sanitary Sewer System TV Inspection, Cleaning and Trenchless Repair Program as required through the Borough's Agreement with the Bayshore Regional Sewage Authority. This year's Program included cleaning and repairs of the sanitary sewer infrastructure located within Basin #5. Original Contract amount \$76,375.80. Additional amount approved \$25,017.61 for a revised grand total of \$101,393.41. The resolution and contract will be available for public inspection in the Office of the Borough Clerk. Interested parties may contact that Office at (732) 264-2277.