



**Classified Ad Receipt**  
**(For Info Only - NOT A BILL)**

**Customer:** UNION BEACH BORO

**Ad No.:** 0004351576

**Address:** 650 POOLE AVE  
UNION BEACH NJ 07735  
USA

**Pymt Method** Invoice

**Net Amt:** \$59.30

**Run Times:** 1

**No. of Affidavits:** 1

**Run Dates:** 08/31/20

**Text of Ad:**

**BOROUGH OF UNION BEACH  
NOTICE OF CONTRACT CHANGE ORDER EXCEEDING 20%**

A change order exceeding 20% of the original contract amount has been approved by the Governing Body of the Borough of Union Beach, as follows:

Contractor: Frank Lurch Demolition Co., LLC;

Nature of Contract: Building Demolition .

This Project included demolition of a Building. During the demolition, an unforeseen underground fuel tank (UST) was encountered that was not identified during previous inspection of the site.

The Contractor, Lurch Demolition Co., LLC, retained a licensed underground storage tank contractor to provide prices for the removal and subsequent testing of the surrounding soils. The additional work associated with the UST removal resulted in a total change order of \$6,450.00.

It was necessary to complete this work to meet the NJDEP requirements for removal of Unregulated Heating Oil Tanks. The resolution and contract will be available for public inspection in the Office of the Borough Clerk. Interested parties may contact that Office at (732) 264-2277.  
(\$24.30)

0004351576-01